

**21ST MAY 2026**

Formatted: Superscript

Formatted: Right

DETAILED PROGRESS REPORT ON THE ACTIVITIES OF BRIECH UAS

Reporting Period: January – May 2026

Formatted: English (India)

Formatted: English (India)

1. INTRODUCTION

This report presents a comprehensive overview of the activities, achievements, operational support engagements, technical developments, training exercises, financial utilization, and challenges encountered by **Briech Unmanned Aerial Systems (Briech UAS)** during the reporting period.

Briech UAS has continued to make significant progress in strengthening indigenous unmanned aerial capabilities through strategic drone design and development, direct operational support to security agencies, specialized technical training, research and innovation, and internal capacity expansion. During the period under review, the department successfully executed several critical projects and operational tasks aimed at enhancing national security support and advancing local UAV technology.

The achievements recorded demonstrate Briech UAS's commitment to becoming a leading indigenous provider of advanced unmanned aerial solutions for surveillance, tactical operations, and defense applications.

2. PROJECT ACHIEVEMENTS, OPERATIONAL ACTIVITIES, AND TECHNICAL MILESTONES

2.1 Completion of the Design of Multiple Briech UAS Drone Variants

One of the key achievements during the reporting period was the successful completion of the conceptual, engineering, and technical designs of multiple drone variants under the Briech UAS development program.

These drone variants were designed to support a range of mission requirements, including:

- Intelligence, Surveillance, and Reconnaissance (ISR)
- Tactical battlefield support
- Long-endurance aerial monitoring
- Payload delivery operations
- Specialized combat support missions

Significant design improvements focused on:

Airframe Optimization

Enhanced aerodynamic efficiency, structural durability, and weight management to improve overall flight performance.

Mission Flexibility

Development of modular systems allowing quick adaptation of drones to different operational roles and payload configurations.


Indigenous Capability Development

Reduction in dependence on imported drone solutions through local design and engineering innovation.



The completion of these designs represents a critical milestone toward self-sufficiency in indigenous UAV production.



RESTRICTED



RESTRICTED



Formatted: English (India)

2.2 Operational Support to the Nigerian Army in Shiroro LGA, Niger State

Operational Period: 17 February – 3 March 2026

Briech UAS successfully deployed personnel and drone assets in support of the Nigerian Army during military operations in Shiroro Local Government Area, Niger State.

The mission focused on providing aerial intelligence and surveillance support to improve operational effectiveness.

Key Contributions

Intelligence, Surveillance, and Reconnaissance (ISR)

Drone systems were deployed to conduct:

- Wide-area aerial surveillance**
- Monitoring of suspected hostile activities**
- Terrain reconnaissance in inaccessible locations**
- Detection and tracking of suspicious movements**

Real-Time Operational Awareness

Live drone feeds provided operational commanders with:

- Immediate situational updates**



- Enhanced decision-making capability
- Improved coordination of troop movement
- Reduced exposure of personnel to ambush risks

Tactical Planning Support

Aerial imagery and mapping data were used to support route planning and operational targeting.

The deployment significantly enhanced the effectiveness of military operations and demonstrated the operational value of UAV integration in modern security operations.

2.3 Conduct of Kamikaze Drone Training for Nigerian Army Personnel

Briech UAS successfully conducted specialized technical training for selected **Nigerian Army** personnel on the deployment and operational handling of **FPV Kamikaze Drone Systems**.

The training program was designed to transfer critical operational knowledge and build indigenous tactical drone deployment capability within the armed forces.

Training Areas Covered

- Introduction to FPV kamikaze drone systems
- System assembly and configuration
- Flight control and maneuvering techniques
- Target acquisition and precision engagement
- Mission planning and operational safety
- Tactical deployment strategies
- Maintenance and troubleshooting procedures
- Post-mission assessment and reporting

Training Impact

The training improved:

- Personnel operational competence
- Tactical readiness
- Independent handling capability
- Institutional UAV knowledge within the Nigerian Army

This activity marks an important contribution by Briech UAS to national defense capability development.

2.4 Operational Support to Zamfara State Government

Briech UAS also provided aerial operational support to the **Zamfara State Government** in addressing ongoing security challenges within the state.

Activities included:

- Drone-based surveillance missions
- Monitoring of vulnerable locations
- Forest corridor reconnaissance



- Security mapping and intelligence gathering

The support strengthened situational awareness and improved early threat detection capabilities.

2.5 Signing of Memorandum of Understanding (MoU) with DICON

A major strategic milestone achieved during the reporting period was the successful signing of a **Memorandum of Understanding (MoU)** between Briech UAS and **Defence Industries Corporation of Nigeria (DICON)**.

The partnership is intended to promote collaboration in:

- Indigenous drone technology development
- Defense systems innovation
- Technical knowledge sharing
- Local manufacturing and production capacity expansion
- Joint research and development initiatives

The MoU establishes an important framework for strengthening Nigeria's local defense technology ecosystem and advancing strategic self-reliance.

2.6 Design and Development of Briech UAS Ground Control Station (GCS)

Substantial progress was recorded in the design and development of the **Briech UAS Ground Control Station (GCS)**.

The indigenous control system is being developed to provide centralized command and control for UAV operations, including:

- Mission planning
- Flight monitoring
- Telemetry tracking
- Payload management
- Real-time video integration
- Data logging and post-mission analysis

This development is expected to reduce dependence on foreign software and improve operational autonomy.

2.7 Design and Development of Quality Management System (QMS) Software

During the reporting period, Briech UAS initiated and made significant progress in the **design and development of an indigenous Quality Management System (QMS) Software** aimed at strengthening internal quality processes, improving product reliability, and enhancing operational accountability across all technical and production activities.

The software is being developed as an integrated digital platform to support **quality control, quality assurance, documentation management, and**



data trend analysis across drone design, manufacturing, assembly, testing, and maintenance operations.

Key Functional Areas of the QMS Software

Quality Control Management

The system is designed to improve inspection and validation processes by enabling:

- Recording and tracking of component inspections
- Monitoring of product conformity against technical specifications
- Identification and reporting of defects and non-conformities
- Inspection checklist automation
- Corrective action tracking and resolution management

This will help ensure that all drone systems and related components meet established technical and operational standards before deployment.

Quality Assurance Processes

The software will support structured quality assurance activities through:

- Standard Operating Procedure (SOP) compliance monitoring
- Process validation and workflow approvals
- Audit planning and internal audit record management
- Continuous improvement tracking
- Preventive action documentation

This functionality is intended to strengthen consistency, accountability, and compliance across all Briech UAS operational units.

Documentation and Records Management

A central feature of the QMS software is the establishment of a secure digital documentation system for managing critical technical records.

This includes:

- Design documentation control
- Version tracking for engineering drawings and technical manuals
- Maintenance and servicing records
- Test reports and certification records
- Operational mission documentation
- Training records and technical competency logs

The digital documentation platform will improve information accessibility, traceability, and record security.

Data Trend Analysis and Performance Monitoring

The software incorporates analytical capabilities for monitoring quality trends and operational performance over time.

This includes:

- Failure trend analysis



- Defect rate monitoring
- Maintenance frequency analysis
- Component reliability tracking
- Production performance indicators
- Automated dashboards and reporting tools

These analytical tools will support evidence-based decision-making and enable proactive identification of recurring technical issues.

Strategic Importance of the QMS Software

The development of this software represents a major step toward institutionalizing a culture of quality within Briech UAS and aligning operational practices with internationally recognized quality management principles.

Expected benefits include:

- Improved product reliability and consistency
- Faster identification and correction of defects
- Enhanced traceability and accountability
- Better decision-making through data-driven insights
- Strengthened readiness for future certification and regulatory compliance
- Increased operational efficiency across engineering and production teams

The successful implementation of this Quality Management System will significantly enhance Briech UAS's internal control environment and support its long-term objective of becoming a world-class indigenous unmanned aerial systems organization.

Formatted: English (India)

2.8 Design of Argini Bomb Carrier

Briech UAS completed the design of the **Argini Bomb Carrier**, a specialized aerial payload deployment system engineered for tactical mission requirements.

The system provides:

- Secure payload attachment
- Controlled release mechanisms
- Multi-platform compatibility
- Improved flight stability during payload operations

2.9 Construction of Modular Drone Platforms

The team successfully constructed multiple **modular drone systems** designed for flexible deployment and easier maintenance.

Benefits include:



- Rapid replacement of damaged modules
- Faster maintenance turnaround
- Lower operational downtime
- Improved scalability for future upgrades

2.10 Construction of FPV Drones for Kamikaze Operations

Briech UAS designed and assembled specialized **First Person View (FPV) drones** configured for precision tactical strike operations.

These drones offer:

- High maneuverability
- Accurate target engagement
- Cost-effective tactical deployment
- Real-time operator control

2.10 Production of 350 Units of 2.5kg Explosive Payloads

The department successfully completed the construction of **350 units of 2.5kg explosive payload systems** to support operational readiness.

Activities included:

- Material preparation
- Assembly and integration
- Safety inspection
- Packaging and storage preparation

2.11 Coordination of Camp Flight Operations

Briech UAS maintained active coordination of all **camp flight operations**, ensuring safe, efficient, and organized UAV activities within the operational environment.

Responsibilities included:

- Daily flight scheduling
- Airspace coordination
- Safety compliance checks
- Mission authorization and tracking
- Risk assessments
- Weather evaluation and operational advisories

This coordination was essential in maintaining operational discipline and flight safety standards.

2.12 Camp Drone Training Activities

Continuous internal and external training activities were conducted to improve operational competency and technical capacity.

Training covered:

- Drone piloting skills



- Mission planning procedures
- Emergency handling
- Payload operations
- Safety compliance
- Technical troubleshooting

These sessions contributed to improving overall operational readiness.

2.13 Servicing and Repairs of Camp Drone Fleet

Briech UAS undertook regular servicing, maintenance, and repairs of operational drones deployed within the camp.

Maintenance activities included:

- Replacement of faulty components
- Battery diagnostics and servicing
- Motor and propeller repairs
- Software and firmware updates
- Calibration and system testing
- Structural repairs

These efforts helped sustain fleet availability and operational reliability.

3. FINANCIAL UTILIZATION OF IMPREST

Briech UAS received an imprest allocation of **₦8,000,000 (Eight Million Naira)** to support operational and technical activities (₦5000,000 in January 2026 and ₦3,000,000).

Major Expenditure Areas

- Procurement of drone-related technical components and electronic materials
- Purchase of specialized engineering tools and accessories
- Payment of allowances to expatriate technical personnel
- Payment of allowances to visitors and consultants
- Operational logistics and support expenses

Kindly note: Detailed expenditure breakdown and supporting documentation have been submitted to the **Accounts Department** for reconciliation and audit review.

4. MAJOR CHALLENGES ENCOUNTERED

4.1 Difficulty in Procuring Specialized Electronic Components

Challenges include:

- Limited availability
- Delayed deliveries
- Inconsistent product quality
- Importation constraints



4.2 Unserviceable Engine

One major operational engine remains unserviceable, affecting testing and deployment schedules.

Urgent repair or replacement is required.

4.3 Dependence on Online Procurement Platforms

Heavy reliance on online stores has resulted in:

- Delivery delays
- Incorrect items
- Quality assurance issues

Recommendation

There is a need to engage **reliable and verified technical vendors** for direct procurement of specialized drone components and related equipment

4.4 R&D Projects Under Review and Awaiting Funds

- Construction of polystyrene foam drones for training (copy of striver and apprentice models) (#1,595,300).
- Tracker antenna for FPV drones (#85,000)
- Construction of digital fuel refuelling and defueling pump (#350,000)
- Construction of Argini bomb carrier.
- Modification of FPV drones to suit the operational needs.

Other challenges are

- Inadequate power supply (mostly works under standing fan)
- Over 15 unit of unserviceable air conditioners.
- Inadequate availability of funds.
- Increasing rising number of competitors and business rivals.
- The need to conduct proper Strength, weakness, opportunity and threat (SWOT) analysis for the own facility and the drone industry at large.

List of items required for the continuous effective and efficient operations in Briech UAS

<u>S/N</u>	<u>ITEMS DESCRIPTION</u>	<u>Remarks</u>
	<u>Cube Orange Flight Controller</u>	
	<u>100Twisted 22AWG Servo wire (Red/Black/White)</u>	
	<u>Hobbywing 25A 3-18S High Voltage UBEC</u>	
	<u>XT-60 Male and Female Connector Sets</u>	
	<u>JST-SYP2.5 Male and Female Pin Connectors</u>	

Formatted: Font: Bold

Formatted: List Paragraph, Bulleted + Level: 1 +
Aligned at: 0.63 cm + Indent at: 1.27 cm

Formatted: English (India)

Formatted: Centered

Formatted Table

Formatted: Font: Not Bold

Formatted: Font: Not Bold

Formatted: Font: Not Bold

	<u>LCC40 AMASS CONNECTOR SETS</u>	
	<u>MR30 CONNECTOR SETS</u>	
	<u>KST BLS825 V8.0 Brushless HV Metal Case Servo</u>	
	<u>35kg.cm</u>	
	<u>DSSERVO 60KG Digital Servo 8.4V High Voltage</u>	
	<u>Stainless Steel Gear Large Torque</u>	
	<u>10 AWG</u>	
	<u>12AWG</u>	
	<u>14AWG</u>	
	<u>16AWG</u>	
	<u>B2G70 EFI engine (Argini)</u>	
	<u>B2G170 EFI engine (Arsenio)</u>	
	<u>air filter for maintenance (argini and arsenio engines)</u>	
	<u>Spark plugs</u>	
	<u>shock absorption</u>	
	<u>2mm 3mm 3.5mm 4mm Bullet Banana Plug (4.0mm/5Pair)</u>	
	<u>Household DIY High Quality Flexible Silicone Wire (2/30</u>	
	<u>AWG/100m)</u>	
	<u>Gemfan APC Nylon Propeller 5050 6040 (4pcs 1070 CCW)</u>	
<u>S/N</u>	<u>ITEMS DESCRIPTION</u>	<u>REMARK</u>
	<u>XXD A2217 2217 950KV 1250KV 1500KV 2300KV Motor</u>	
	<u>(A2217 KV1100)</u>	
	<u>100pcs/lot RC Airplane Pushrod Linkage Stop (40 Sets)</u>	
	<u>RC Airplane Push Rods / Carbon Rods (10 pieces)</u>	
	<u>MG90S Micro Servo Motor 180/270/360 Degree (1PCS 006)</u>	
	<u>ELRS MINI 2.4GHz RX SX1280 ExpressLRS Nano Receiver</u>	
	<u>HGLRC M100-5883 M10 GPS Module with Compass</u>	
	<u>Matek Mateksys F405 WING V2 Flight Controller</u>	
	<u>EMAX BLHeli 80A 60A 50A 40A 30A 20A ESC (60A)</u>	
	<u>Polyesterine form 1.2m x 3m x 12m</u>	
	<u>10" propellers</u>	

Formatted: Font: Bold

Formatted: Font: Bold

Formatted: Centered

Formatted Table

Formatted: Indent: Left: 0 cm

Additionally, below are the list of DJI items needed in White to be purchased for camp operations as must of the items where either swapped or become unserviceable in the camp.

Formatted: Font: Not Bold

Formatted: Font: Not Bold

Formatted: Font: Not Bold

Formatted: Font: Not Bold

Formatted: Font: Not Bold

1. 7 x DJI Remote controller plus
2. 5 x DJI payload/camera bracket (M300/350)
3. 3 x DJI TB65 charge station/dock.
4. 4 x DJI ZEMUSE H20N/H30T camera payload.
5. 10 x DJI WB30 rc external batteries
6. 10 x mobile landing pads.



7. 20 pairs of RC antenna
8. 50 pairs of TB30 batteries for M30T ops

Formatted: Indent: Left: 0 cm

Consequently, below are items currently available for immediate deployment

Formatted: Font: Not Bold

Formatted: Font: Not Bold

Serviceable DJI drones

1. Four old M300 (one was deployed to delta camp and will be with down once TB30 batteries are available)
2. Two new M350 (one was predeployed to Gusau pending availability of Tb30 batteries)
3. Four new M30T
4. Three Old M30T

Formatted: Font: Not Bold

2 x Unserviceable DJI Drones6T

1. One M30 with faulty camera board I.
2. One M300 with faulty flight controller

Formatted: Font: Not Bold

Serviceable DJI charge station

1. New = 4
2. Old = 2
- *3. Total = 7 for TB30 Batteries*
4. One TB 60/65 charge station

Formatted: Font: Not Bold

DJI batteries

1. Tb 30 = 1 piece (More are critically needed)
2. Tb 65 = 13 pieces (Six New pairs)

Formatted: Font: Not Bold

DJI Camera payload

1. One Zenmuse H20N camera

Formatted: Font: Not Bold

5. CONCLUSION

Briech UAS has recorded substantial achievements across drone design, indigenous technology development, operational deployments, technical training, and maintenance support during the reporting period. Notable accomplishments include successful operational support to the **Nigerian Army** and **Zamfara State Government**, the conduct of specialized kamikaze drone training, the signing of the MoU with **Defence**

Formatted: Font: Bold, English (India)



Industries Corporation of Nigeria (DICON), and continued expansion of internal UAV production capability.

Despite procurement and technical challenges, Briech UAS remains on a strong trajectory toward becoming a key national leader in indigenous unmanned aerial systems and tactical drone innovation.

Sani Mubarak Samaila
General Manager, Briech UAS

CC:

The Executive Chairman

EVP Operation and Admin

EVP Finance and Commercials

GCOO

Chairman's Secretary

Formatted: Font: Bold

QUARTERLY ACTIVITIES REPORT **BRIECH UAS** **FIRST QUARTER REPORT (JANUARY – MARCH 2026)**

Formatted: Left

Submitted To:

The Office of the National Security Adviser (ONSA)
Federal Republic of Nigeria

Purpose:

Submission in compliance with directives issued by the Office of the National Security Adviser regarding periodic operational and production reporting by strategic security technology partners and indigenous defence manufacturing organizations.

1.0 INTRODUCTION

This report presents a comprehensive account of the activities undertaken by the Company during the First Quarter (Q1) of 2026 covering the period from January to March 2026. During the reporting period, the Company carried out several strategic operational, technical, manufacturing, research, and training activities in support of national security operations and indigenous unmanned aerial systems (UAS) development initiatives.

Formatted: Font: (Default) Arial, 13 pt, Bold

Formatted: List Paragraph, Indent: Left: 0.95 cm



The quarter under review was marked by active collaboration with military and governmental institutions through aerial surveillance operations, operational support deployments, indigenous software development, restoration of aerial platforms, tactical drone production, personnel training, and strategic engagements with stakeholders from governmental agencies, parastatals, and diplomatic missions.

The Company remained committed to supporting the Federal Government's efforts toward strengthening indigenous defence technology capability and enhancing operational support to security agencies through locally developed unmanned systems and associated technologies.

2.0 EXECUTIVE SUMMARY

During the reporting period, the Company successfully executed multiple strategic activities including:

- Reactivation and restoration of the Fenice Fixed Wing Drone platform received from the State Security Services (SSS).
- Continued development of the Company's indigenous Ground Station Control (GSC) Software project, which attained approximately 80% completion as at the end of March 2026.
- Deployment of aerial surveillance operations in support of Nigerian Army clearance operations in Irina, Shiroro Local Government Area of Niger State from 17 January to 3 February 2026.
- Provision of operational support services to the Zamfara State Government between 15 and 19 February 2026.
- Hosting of official visits from governmental agencies, parastatals, security institutions, and diplomatic representatives between 16 February and the end of March 2026.
- Training of sixteen (16) Nigerian Army personnel from the 1 Division and 8 Division on drone operations and technical maintenance.
- Production of three hundred and fifty (350) units of 2.5kg explosive payload systems.
- Production of one hundred (100) units of Kamikaze FPV Drone Systems for the Nigerian Ministry of Defence and the Zamfara State Government.

The activities executed during the quarter significantly enhanced the Company's operational capacity and further strengthened its contribution to national security operations and indigenous defence technology development.

3.0 REACTIVATION OF FENICE FIXED WING DRONE

3.1 Background

During the reporting period, the Company undertook the reactivation and restoration of a Fenice Fixed Wing Drone platform obtained from the State Security Services (SSS). The drone platform had previously remained inactive and required extensive technical evaluation, rehabilitation, and systems restoration before operational deployment could be considered. The objective of the exercise was to restore operational functionality to the platform while assessing the integrity of critical onboard systems and airframe structures.

3.2 Technical Assessment and Inspection

Upon receipt of the platform, the Company's engineering and technical team conducted comprehensive inspection procedures covering:

- Structural integrity assessment.
- Electrical power system diagnostics.
- Engine and propulsion system evaluation.
- Communication and telemetry system inspection.
- Navigation and avionics assessment.
- Flight control system testing.
- Airframe fatigue inspection.
- Fuel system examination.

The assessment identified several technical deficiencies and structural degradations associated with prolonged inactivity and previous operational usage.

3.3 Power System Restoration

The electrical and power systems underwent extensive restoration and stabilization procedures which included:

- Inspection and replacement of defective wiring systems.
- Battery testing and restoration.
- Calibration of power distribution systems.
- Connector replacement and circuit continuity testing.
- Verification of avionics power supply integration.
- Electrical subsystem diagnostics and stabilization.

Following restoration efforts, stable power distribution across onboard systems was successfully achieved.

3.4 Engine Starting and Performance Monitoring

Significant work was carried out on the propulsion system to restore operational functionality. Activities conducted included:

- Engine diagnostics and servicing.
- Ignition system inspection.
- Fuel system flushing and cleaning.



- Propeller balancing and alignment.
- Lubrication system servicing.
- Mechanical component replacement where necessary.

Following maintenance activities, controlled engine start-up procedures were conducted successfully. Multiple engine performance runs were also carried out to monitor:

- RPM stability.
- Engine temperature behaviour.
- Fuel consumption patterns.
- Throttle response.
- Mechanical vibration levels.
- Exhaust system functionality.

The propulsion system demonstrated acceptable operational stability during controlled ground testing exercises.

3.5 Structural Repairs

The drone platform underwent major structural repair and reinforcement activities involving:

- Repair of damaged fuselage sections.
- Reinforcement of structural joints.
- Alignment of flight control surfaces.
- Landing gear servicing and adjustment.
- Composite material restoration.
- Surface treatment and repainting.

These repairs significantly improved the structural condition and airworthiness readiness of the platform.

3.6 Attempted Flight Operations

Following successful completion of ground testing and systems restoration, controlled attempted flight operations were conducted to evaluate:

- Taxiing performance.
- Flight control responsiveness.
- Communication reliability.
- Engine thrust capability.
- Navigation system response.
- Telemetry transmission.

Although full operational deployment was not completed within the reporting period, valuable technical data was obtained to support future restoration and certification activities.

4.0 RESEARCH AND DEVELOPMENT ACTIVITIES

4.1 Development of COMPANY GSC SOFTWARE

Project Overview

The Company continued the development of its indigenous Ground Station Control (GSC) Software project aimed at enhancing mission planning, telemetry monitoring, flight control integration, payload management, and operational command capability for unmanned aerial systems. The project commenced in January 2026 and progressed steadily throughout the reporting period.

4.2 Objectives of the Project

The project is intended to achieve the following objectives:

- Indigenous UAV command and control capability.
- Secure telemetry communication systems.
- Integrated mission planning and monitoring.
- Real-time flight visualization.
- Payload and sensor management integration.
- Multi-platform drone compatibility.
- Enhanced operational data processing capability.

4.3 Development Activities Conducted

During the reporting period, the software engineering team carried out the following activities:

a. Software Architecture Design

- Development of backend communication framework.
- System architecture design and integration planning.
- Database and telemetry structure establishment.

b. User Interface Development

- Creation of mission control dashboard.
- Telemetry display interface development.
- Interactive mission planning modules.
- Flight monitoring visualization systems.

c. Communication and Telemetry Integration

- Telemetry data processing systems.
- Live communication interface integration.
- Sensor synchronization and data interpretation.

d. Navigation and Mapping Systems

- GPS integration modules.
- Flight route mapping systems.
- Real-time tracking capabilities.

e. Security and Encryption

- Communication encryption protocols.
- User authentication systems.
- Secure operational interface implementation.



f. Simulation and Testing

- Functional simulation exercises.
- Internal debugging operations.
- Compatibility testing with selected UAV platforms.

4.4 Project Status

As at the end of March 2026, the COMPANY GSC SOFTWARE project had attained approximately **80% completion**, with the remaining phases focused on:

- Advanced payload integration.
- Operational field testing.
- System optimization.
- Security enhancement.
- Full scale compatibility verification.

Formatted: No bullets or numbering

5.0 AERIAL SURVEILLANCE OPERATIONS IN SUPPORT OF NIGERIAN ARMY CLEARANCE OPERATIONS

Location:

Irina, Shiroro Local Government Area, Niger State

Operational Period:

17 January – 3 February 2026

5.1 Operational Background

The Company deployed aerial surveillance assets and technical personnel in support of Nigerian Army clearance operations within operational areas in Irina, Shiroro LGA of Niger State.

The deployment was aimed at enhancing operational intelligence gathering, surveillance capability, and situational awareness for troops operating within the area.

5.2 Activities Conducted

Operational activities carried out included:

- Intelligence, Surveillance, and Reconnaissance (ISR) missions.
- Real-time aerial observation of operational zones.
- Monitoring of movement within identified locations.
- Terrain reconnaissance and route observation.
- Provision of live operational intelligence to ground commanders.
- Coordination with military operational units.

5.3 Operational Impact

The aerial surveillance deployment contributed to:

- Improved operational planning.



- Enhanced situational awareness.
- Better coordination of troop movement.
- Increased operational efficiency during clearance operations.

The deployment further demonstrated the operational effectiveness of drone-supported military operations within complex security environments.

6.0 OPERATIONAL SUPPORT TO ZAMFARA STATE GOVERNMENT

Operational Period:

15 – 19 February 2026

The Company provided operational and technical support services to the Zamfara State Government in connection with ongoing security-related activities within the state.

6.1 Activities Conducted

The operational support mission involved:

- Aerial surveillance operations.
- Reconnaissance and monitoring activities.
- Technical advisory support on drone deployment.
- Coordination with local security stakeholders.
- Mission planning support.

6.2 Outcome

The deployment improved local surveillance capability and strengthened operational collaboration between the Company and relevant state security stakeholders.

7.0 OFFICIAL VISITS AND STRATEGIC ENGAGEMENTS

Operational Period:

16 February – End of March 2026

During the reporting period, the Company hosted several delegations from governmental agencies, parastatals, security institutions, and diplomatic missions.

7.1 Purpose of Visits

The visits were aimed at:

- Inspection of drone manufacturing facilities.
- Assessment of indigenous UAV development capability.
- Evaluation of operational support systems.
- Discussions on strategic partnerships and collaboration.
- Review of ongoing research and development activities.

7.2 Activities During Visits



Delegates were provided with:

- Facility inspection tours.
- Technical briefings.
- Product demonstrations.
- Operational presentations.
- Interactive engagements with engineering personnel.
- Demonstrations of UAV systems and operational technologies.

Formatted: Indent: Left: 0.63 cm, No bullets or numbering

7.3 Outcome

The visits strengthened institutional relationships and increased stakeholder awareness regarding the Company's operational and technological capabilities.

8.0 TRAINING OF NIGERIAN ARMY PERSONNEL

The Company successfully conducted specialized UAV operational and technical training for sixteen (16) personnel of the Nigerian Army drawn from the 1 Division and 8 Division formations.

8.1 Training Areas Covered

Training activities covered:

a. UAV Operational Fundamentals

- Drone classifications and applications.
- Principles of UAV flight operations.

b. Flight Operations

- Pre-flight procedures.
- Operational safety protocols.
- Manual and assisted flight control.

c. Technical Maintenance

- Preventive maintenance procedures.
- Troubleshooting and repairs.
- Component inspection techniques.

d. Mission Planning

- Surveillance mission preparation.
- Route planning and operational coordination.

e. Ground Control Systems

- Telemetry monitoring.
- Communication system management.
- Payload operation procedures.

8.2 Outcome

The training programme significantly enhanced the operational competence and technical capacity of participating personnel.

9.0 PRODUCTION ACTIVITIES

9.1 Production of 2.5kg Explosive Payload Systems

During the reporting period, the Company produced a total of **350 units of 2.5kg explosive payload systems** in support of operational requirements.

Production activities included:

- Material preparation and assembly.
- Payload casing fabrication.
- Quality assurance inspection.
- Operational readiness preparation.
- Packaging and storage procedures.

Strict safety and quality control procedures were maintained throughout the production process.

9.2 Production of Kamikaze FPV Drone Systems

The Company successfully produced **100 units of Kamikaze FPV Drone Systems** for the Nigerian Ministry of Defence and the Zamfara State Government during the reporting period.

Production Activities Included

- Airframe fabrication and assembly.
- Integration of propulsion systems.
- Installation of avionics and flight controllers.
- Telemetry and communication system integration.
- Payload integration procedures.
- Calibration and operational testing.
- Quality assurance inspections.

Operational Significance

The successful production of the Kamikaze FPV drones demonstrated the Company's expanding indigenous tactical drone manufacturing capability and its ability to support operational requirements of national and sub-national security institutions.

10.0 CHALLENGES ENCOUNTERED

The Company encountered several operational and logistical challenges during the reporting period, including:

- Delays in procurement of specialized drone components.
- Supply chain constraints affecting imported materials.
- Weather-related limitations during flight operations.
- Increased operational demand on technical personnel.



- ~~Technical challenges associated with restoration of legacy aerial platforms.~~

~~Mitigation measures are currently being implemented to improve future operational efficiency.~~

11.0 CONCLUSION

~~The First Quarter of 2026 witnessed substantial progress across the Company's operational, technical, manufacturing, and research activities. The successful execution of aerial surveillance operations, advancement of indigenous software development, restoration of the Fenice Fixed Wing Drone platform, tactical drone production, military personnel training, and strategic stakeholder engagements collectively demonstrate the Company's growing capability within Nigeria's indigenous defence and unmanned aerial systems sector.~~

~~The Company remains committed to supporting national security objectives through continuous innovation, indigenous manufacturing, operational support services, and strategic collaboration with relevant government and security institutions.~~

~~Submitted in Compliance with the Directives of the Office of the National Security Adviser (ONSA)~~

~~Prepared~~ _____ **~~By:~~**

~~Drone Manufacturing Company~~

~~Reporting~~ _____ **~~Period:~~**

~~January – March 2026~~

~~Date:~~

~~May 2026~~