



**BRIECH UAS LIMITED
COMPREHENSIVE THREE-MONTH OPERATIONAL PLAN
JULY – SEPTEMBER 2026**

26th June 2026

1. EXECUTIVE SUMMARY

This operational plan outlines the strategic activities of Briech UAS Limited for the period of July to September 2026. The plan focuses on strengthening research and development initiatives, restoring operational assets, enhancing staff competency, improving safety culture, reinforcing documentation processes, and expanding stakeholder engagement and business development opportunities.

The period will also emphasize operational readiness of UAV platforms, improved project execution, enhanced quality assurance processes, and increased collaboration with government institutions, security agencies, academia, and private sector partners.

The implementation of this plan is expected to improve fleet availability, increase staff productivity, strengthen organizational governance, and position Briech UAS as a leading indigenous unmanned aerial systems company in Nigeria and Africa.

2. STRATEGIC OBJECTIVES

The primary objectives for the quarter include:

1. Accelerate ongoing research and development projects across all departments.
2. Restore two crashed UAV platforms to operational condition.
3. Enhance pilot and technician competency through structured training



programs.

4. Conduct comprehensive staff performance evaluations and development planning.
5. Improve organizational documentation and records management systems.
6. Strengthen Health, Safety, Security and Environment (HSSE) compliance.
7. Increase client engagement and business development activities.
8. Improve operational efficiency and interdepartmental collaboration.
9. Enhance asset management and maintenance culture.
10. Support management initiatives aimed at organizational growth and sustainability.

3. RESEARCH AND DEVELOPMENT ACTIVITIES

Objective

To continue the development, testing, improvement, and validation of indigenous UAV technologies and supporting systems and address some of the customer feedback and recommendations (copy of ongoing projects are attached at appendix 1 below)*.

Key Focus Areas

3.1 Airframe Development

Activities include:

- Evaluation of current airframe designs.
- Structural optimization to improve endurance and payload capacity.
- Review of materials used in fabrication.
- Improvement of vibration reduction systems.
- Assessment of structural integrity after previous field operations.
- Development of improved assembly procedures.

3.2 Propulsion System Improvement

Activities include:

- Evaluation of current engine performance.
- Fine-tuning and synchronization of multi-engine systems.
- Assessment of carburetor performance.
- Integration of recommendations received from external technical experts.
- Fuel consumption analysis.
- Optimization of engine operating parameters.
- Improvement of cooling and airflow management systems.

3.3 Fuel System Enhancement

Activities include:

- Assessment of current fuel tank design.
- Development of improved aviation-grade fuel storage solutions.
- Reduction of fuel movement during flight.
- Installation of anti-sloshing mechanisms.
- Ground validation tests.
- Flight verification trials.

3.4 Avionics and Electronics Development

Activities include:

- Telemetry optimization.
- Flight controller testing and upgrades.
- Evaluation of communication systems.
- Range testing.
- Redundancy assessment.



- Improvement of power distribution systems.
- Calibration of sensors and navigation equipment.

3.5 Payload Integration and Testing

Activities include:

- Evaluation of surveillance payloads.
- Payload stabilization improvements.
- Ground and flight testing.
- Data collection and analysis.
- Assessment of payload operational effectiveness.

Deliverables

- Technical progress reports.
- Updated design documentation.
- Test reports.
- Prototype improvements.
- Demonstration flights.



4. UAV REPAIR AND RECOVERY PROGRAMME

Objective

To return two crashed UAV platforms to operational status while identifying lessons learned for future accident prevention.

Phase 1 – Damage Assessment

Activities include:

- Detailed structural inspection.
- Identification of reusable components.
- Assessment of avionics systems.
- Engine health checks.
- Preparation of repair bill of materials.

Phase 2 – Procurement and Fabrication

Activities include:

- Procurement of required spare parts.
- Local fabrication of unavailable components.
- Quality inspection of replacement parts.

Phase 3 – Reconstruction and Assembly

Activities include:

- Airframe reconstruction.
- Installation of avionics.
- Engine installation.
- Wiring and electrical checks.
- Payload integration.

Phase 4 – Testing and Validation

Activities include:

- Ground tests.
- Engine run tests.
- Taxi tests where applicable.
- Flight readiness review.
- Test flights.

Expected Outcome

- Restoration of two UAV systems.
- Increased fleet availability.
- Improved maintenance procedures.

5. OPERATIONS AND FLIGHT READINESS

Objectives

Maintain operational readiness of all available UAV systems.

Activities

- Weekly inspection schedules.
- Preventive maintenance implementation.
- Inventory verification.
- Battery health monitoring.
- Spare parts management.
- Calibration of flight systems.
- Operational readiness assessments.



Deliverables

- Increased aircraft availability.
- Reduced downtime.
- Improved mission success rates.

6. PILOT TRAINING AND DEVELOPMENT

Objective

Enhance pilot proficiency and operational safety by constructing smaller drones using polystyrene foam.

Training Modules

Ground School

- UAV regulations.
- Airspace management.
- Flight planning.
- Risk assessment.
- Human factors.
- Crew resource management.

Flight Training

- Manual flight proficiency.
- Emergency response procedures.
- Mission execution.
- Payload operations.



- Night operation familiarization.
- Long-endurance mission planning.

Evaluation

- Written assessments.
- Simulator exercises.
- Practical flight evaluations.
- Competency certification.

Expected Outcomes

- Improved pilot confidence.
- Reduced operational errors.
- Increased mission effectiveness.

7. TECHNICIAN TRAINING PROGRAMME

Objective

Develop highly competent maintenance personnel.

Training Topics:

Mechanical Systems

- Engine maintenance.
- Fuel systems.
- Propeller balancing.
- Troubleshooting.

Electrical Systems



- Wiring inspection.
- Power management.
- Avionics integration.

Airframe Maintenance

- Composite repairs.
- Structural inspections.
- Fabrication techniques.

Documentation

- Maintenance logs.
- Defect reporting.
- Technical record keeping.

Expected Outcomes

- Faster fault diagnosis.
- Improved maintenance quality.
- Better equipment reliability.

8. STAFF PERFORMANCE APPRAISAL

Objective

Evaluate employee performance and support professional development.

Departmental Assessment



- R&D Department.
- 3D and CNC Department.
- Electrical and Electronics Department.
- Molding and painting department.
- Maintenance, documentation and Quality Control.
- Flight Operations and Pilot Department.
- Administration Department.
- Business Development Unit.

Assessment Criteria

- Productivity.
- Technical competence.
- Teamwork.
- Discipline.
- Innovation.
- Safety compliance.
- Initiative.

Deliverables

- Individual appraisal reports.
- Performance ranking.
- Training recommendations.
- Career development plans.

9. DOCUMENTATION AND KNOWLEDGE MANAGEMENT



Objective

Strengthen institutional memory and improve operational accountability using the Briech UAS Quality Management System web app to keep updated records of:

Technical Documentation

- Maintenance records.
- Test reports.
- Flight reports.
- R&D documentation.

Administrative Documentation

- Personnel records.
- Asset registers.
- Inventory records.
- Training records.

Digital Transformation and fully integration of BUAS QMS and Store Management System as well as indigenous ground control software.

- Electronic filing system.
- Cloud backup implementation.
- Centralized document repository and flight operations

.

Expected Outcomes

- Improved traceability.
- Better audit readiness.
- Enhanced organizational efficiency.

10. HEALTH, SAFETY, SECURITY AND ENVIRONMENT (HSSE)

Objective

Promote a proactive safety culture across all departments and ensure the security of life and properties in liaison with security department.

Key Activities

Safety Awareness Campaign

- Monthly safety talks.
- Safety bulletins.
- Toolbox meetings.

Inspections

- Workshop inspections.
- Office inspections.
- Flight line inspections.
- Through monthly safety audits

Training

- Fire safety.
- First aid.
- Emergency response.
- Incident reporting.

Risk Management

- Hazard identification.
- Risk assessment.

- Corrective actions.

Emergency Preparedness

- Fire drills.
- Evacuation exercises.
- Medical emergency simulations.

Targets

- Zero fatalities.
- Zero Lost Time Injuries.
- Increased reporting of near misses.
- Improved safety compliance.

11. BUSINESS DEVELOPMENT AND STAKEHOLDER ENGAGEMENT

Objective

Expand market presence and strengthen strategic partnerships through.

Client Engagement Activities continue engagement with:

- Theatre Command Operation Fansan Yamma.
- Enhance EIB group camp flight operations and maintenance management.
- DSS Headquarters.
- Nigerian Armed Forces.
- Law enforcement agencies.
- Government ministries and agencies.
- Institutional and Academic Engagement



Business Growth Activities

- Technical presentations.
- Product demonstrations.
- Proposal development.
- Strategic partnership engagements.
- Participation in exhibitions and conferences.
- Marketing and publicity initiatives.

Expected Outcomes

- Increased project opportunities.
- Enhanced brand visibility.
- Stronger stakeholder relationships.

12. MANAGEMENT REVIEW AND PERFORMANCE MONITORING


Monthly review meetings shall be conducted to assess progress against planned objectives.

Performance indicators shall include:

- Number of completed R&D milestones.
- Number of repaired UAVs.
- Training completion rates.
- Staff appraisal completion rates.
- Safety performance metrics.
- Client engagement activities completed.
- Documentation compliance levels.

13. CONCLUSION

The successful implementation of this comprehensive operational plan will significantly enhance Briech UAS Limited's technical capability, operational readiness, innovation capacity, safety performance, and business growth. The planned activities will contribute to the development of sustainable indigenous UAV solutions while strengthening relationships with strategic stakeholders and positioning the company for future expansion within Nigeria and across Africa.

A blue ink signature of Sani Mubarak Samaila.

Sani Mubarak Samaila
General Manager, Briech UAS

CC:
EVP Operation and Admin
EVP Finance and Commercials
Chairman's Secretary



APPENDIX 1

TECHNICAL PROJECT DOCUMENTATION REPORT: This report provides an overview of the ongoing research and development projects being undertaken by various departments within Briech UAS. The primary objective of these projects is to remain at the forefront of emerging and contemporary developments in drone technology, address operational challenges through innovative solutions, and enhance staff engagement in the company's day-to-day activities.

Given their strategic importance, it is essential that these projects are sustained through to completion by providing the necessary funding and resources. Adequate support will not only motivate and empower staff but will also contribute to the development of technological solutions that address challenges encountered during Briech UAS

operations, ultimately improving efficiency, innovation, and organizational growth.

UNIT 1: 3D/CNC DEPARTMENT PROJECT STATUS REPORT

1. Overview of Projects

The 3D/CNC Department is currently handling the following projects:

- a) Design and construction of Apprentice Drones using polystyrene foam
- b) Design and construction of Bomb Carrier for Argini Drone
- c) Design and construction of Striver Drone using polystyrene foam

2. Current Status

All projects the above projects have been successfully designed and tested using software in the loop (SITL) and are currently waiting for required materials to start prototyping and production. However, the progress is currently stalled pending the provision of materials (polystyrene foam and filaments for 3D printers) required for physical fabrication and prototyping.

3. Work Completed

- Completion of all software-based designs for the listed drone projects using Fusion 360.
- Preliminary software-level testing has been conducted.

4. Work in Progress

- No active physical work is currently ongoing due to unavailability of required material and equipments.

5. Outstanding Tasks

- Physical cutting and fabrication of drone components.
- Assembly and testing of prototypes.

6. Timeline Assessment

- The department is **currently behind schedule**.

- The delay is primarily due to unavailability of required material and equipments that needs to be procurement.
- A revised completion timeline is **currently inconclusive**.

7. Costing Status

- Polystyrene foam with 30 density and a block size of 1m x 1.2m x 3m at the cost of #870,000/block from a manufacturing company in Idu (contact - 08035911049).
- 50 unit of PLA filament for 3D printers @ #39,000/unit (Hub 360 online shop).
- Annual subscription for fusion 360 software
- Purchase of MBF boards to be used in CNC machine to be use as a waste board.
- PPEs (safety googles, hand gloves, aprons and anti-blue glasses)

8. Technical Challenges

- Reliance on a smaller CNC machine, which currently has alignment issues affecting precision, this anomaly will be corrected with the procurement of the waste board.

9. Risks Identified

- Continued delay in procurement of required materials for:
 - 3D Scanner
 - Laser Cutter
 - PPE
 - Milk (workshop consumables)

These pose risks to **project completion timelines, cost efficiency, and output quality**.

Mitigation Measures:

- Immediate procurement of the required items will ensure sustainability and continuity in operations of the department.

10. Deliverables & Quality Assurance

- Projects remain **incomplete**, currently limited to the design phase.
- Software-level validations have been carried out; however, **no physical testing has been conducted**.

11. Next Steps

- Procurement and provision of required materials.
- Commencement of physical fabrication.
- Prototype assembly and testing.

12. Support Required from Management

- Immediate approval and release of funds for procurement.
- Provision of essential materials and equipment.
- Renewal of required fusion 360 software licenses.

UNIT 2: ELECTRONICS DEPARTMENT PROJECT STATUS REPORT

1. Project Overview

Project Title:

- Enhancement of Automatic Telemetry Antenna Tracker for Fixed Wings Drones.
- Design and construction of refuelling and defueling pumping machine.

Purpose:

- Achieve higher elevation tracking capability
- Extend operational range
- Ensure clearer line of sight between module and drone
- Minimize human intervention for accessibility
- Ensure accurate and contamination free fuel usage

2. Current Status

The project is currently at the **firmware development stage**, with active work ongoing in coding and system programming.

3. Work Completed

- Successful interfacing with the existing Automatic Antenna Tracker (AAT) circuit.
- Initial system integration achieved.

4. Work in Progress

- Flashing of firmware (coding) is currently ongoing.

5. Outstanding Tasks

- Testing for data transfer efficiency.
- Validation of range coverage and system performance.

6. Timeline Assessment

- The project is **slightly behind schedule**.
- The delay resulted from issues related to the **refund of procurement fees**, as personal funding was initially used.
- The revised expected completion date is **next Monday**.

7. Costing Status

- **Total expenditure to date:** ₦60,000 (needs to be refunded)
- **Initial budget:** ₦80,000
- **While the pump construction is** ₦289,000 (further details in requisition portal)

The project is currently **within budget**, with no unexpected costs recorded and no anticipated additional expenses before completion.

8. Resources & Procurement

- **Resources utilized:** Laptop PC, mobile data, soldering iron.
- **Procurement status:** No shortages or procurement issues reported.

9. Deliverables & Quality assurance

- The project is **not yet complete**, and comprehensive testing has not been finalized.
- No formal validation results are available at this stage.

10. Next Steps

- Completion of firmware flashing.
- Conducting system testing for data transmission and range performance.
- Final validation and optimization.

11. Support Required from Management

- Refund of procurement expenses.
- Availability of dedicated PC resources.
- Provision of stable power management solutions (mini power supply and wiring) post-completion.
- General support to ensure uninterrupted project execution.

12. Conclusion

The project is progressing steadily with minimal technical challenges and remains within budget. With timely administrative and resource support, the department is positioned to complete the project within the revised timeline. However, the fuel pump project has not yet started due to unavailability of funds.

UNIT 3: MOULDING DEPARTMENT PROJECT STATUS REPORT

1. Project Overview

Project Title: Moulding of Asernio Frame

2. Current Status

The project is currently at the **preparation and body filling stage**, with initial work underway on shaping the Asernio frame.

3. Work to be Completed

- Initial preparation activities for the Asernio body.
- Partial commencement of body filling.
- Ongoing body filling of the frame.
- Completion of body filling.
- Sandpapering and surface finishing.
- Final spraying and coating.

6. Timeline Assessment

- The project is **behind schedule**.

- The delay is due to the **unavailability of required work materials**.
- The estimated completion timeline is **approximately two weeks**, subject to availability of materials.

7. Costing Status: Cost details are **attached in the appendix below**

8. Resources & Procurement

- **Materials utilized:** Carbon fibre, epoxy resin (A & B), body filler, putty, sandpaper.
- **Challenges:**
 - Ongoing shortages of required materials.
 - Procurement delays affecting workflow continuity.

Mitigation Measures:

- Procurement for required materials.
- Ongoing efforts to manage and work around mould limitations.

11. Deliverables & Quality Assurance

- Outputs are **partially meeting specifications** due to issues with faulty moulds.
- No formal testing or validation has been conducted at this stage.

12. Next Steps

- Completion of body filling.
- Surface finishing (sandpapering).
- Final coating and spraying.

13. Support Required from Management

- Immediate resolution of procurement issues.
- Provision of required materials.
- Facilitation of advanced training programs for newly onboarded team members.

14. Conclusion

The project is progressing but is significantly constrained by **material shortages and mould quality issues**. Prompt management intervention in procurement and capacity development is essential to ensure timely delivery and improved output quality.

UNIT 4: PROGRAMMING DEPARTMENT PROJECT STATUS REPORT

1. Project Overview

The Programming Department is currently executing five (5) strategic projects:

1. AI-Powered Ground Control Station
2. Detection and Tracking Software for FPV Drones
3. End-to-End Vision-Based System for GPS-Denied Navigation and Drone Anatomy
4. MPC (Model Predictive Control) for Drones (Replacement for PID Systems)
5. AI Flight Log Reviewer for All Drones

General Objective:

To transition the organization from reliance on open-source drone ecosystems to a **fully proprietary UAV technology stack**, enabling technological sovereignty, competitive advantage, and long-term value creation.

2. Current Status

Progress across projects varies by development stage:

- **Project 1:** Design phase completed; development phase ongoing
- **Project 2:** Perception pipeline completed; detection and tracking functional on live feed
- **Project 3:** Simulation environment setup completed
- **Project 4:** SINDy-based MPC control adopted and implemented
- **Project 5:** User interface development completed

3. Work in Progress

- **Project 1:** Core system development
- **Project 2:** Flight Controller (FC) abstraction layer
- **Project 3:** Controller selection for navigation
- **Project 4:** Upgrade from 7-state vectors to 13-state vectors
- **Project 5:** System localization

4. Outstanding Tasks

- Final system integration across all projects
- Extensive simulation and physical testing
- Optimization and deployment readiness

5. Timeline Assessment

- **On Schedule:** Projects 3 and 5
- **Behind Schedule:** Projects 1, 2, and 4

Causes of Delay:

- Power disruptions due to inadequate power supply
- Poor internet connectivity (However, starlink connection was provided to supplement)
- Unavailability of high-performance PCs
- Hardware shortages (cameras, PLA, flight controllers)

Revised Completion Timeline:

- Project 1: Mid-July
- Project 2: 2nd–3rd week of June
- Project 3: July
- Project 4: August
- Project 5: End of July

6. Costing Status

- No direct financial expenditure has been recorded for these projects to date.

7. Resources & Procurement

- **Resources utilized:** PCs, Visual Studio IDE, Visual Studio Code, Windows Subsystem for Linux (WSL) all these items need to be procured.
- **Challenges:**
 - Insufficient availability of high-performance systems (e.g., HP Victus 16, 16GB RAM, Core i7, RTX 4050), impacting productivity and system stability. There is need to provide a minimum of 5 PCs to this effect,
 - **Cost price** for the recommended PCs is within the range of **900,000 naira to 1.5 million Naira**

8. Technical Challenges

- The PC in simulation room crashes 3 times due to high performance and abrupt disconnection of power supply, affecting development continuity.

9. Risks Identified

- Time constraints affecting adequate simulation and testing

- **Hardware unavailability**, limiting validation and deployment

Mitigation Measures:

- Gradual setup of a more conducive development and testing environment.

10. Deliverables & Quality Assurance

- Outputs are currently **meeting required technical specifications**.
- Testing and validation activities have been conducted at various development stages with satisfactory results.

11. Next Steps

- Completion of ongoing development tasks
- System integration across all modules
- Comprehensive simulation and real-world testing
- Final optimization and deployment readiness

12. Support Required from Management

- Provision of high-performance computing systems
- Improved working environment (stable power and internet)
- Access to required hardware components for testing and deployment

13. Conclusion

The Programming Department is making strong technical progress across multiple high-impact projects critical to the organization's strategic direction. However, **infrastructure and resource limitations remain the primary constraints**. Addressing these will significantly accelerate delivery timelines and enhance overall system performance.

UNIT 5: FPV DEPARTMENT PROJECT STATUS REPORT

1. Project Overview

The FPV Department is currently working on the following projects:



1. Antenna Tracker
2. Explosive Trigger System and Safety Mechanism
3. Autonomous Target Acquisition and Tracker for FPV (in conjunction with the programming unit)

2. Current Status

All projects are currently at the **early development stage**, with some components already partially progressed.

3. Work Completed

- **Project 1:** Prototype development completed.
- **Project 2:** Initial component gathering ongoing.
- **Project 3:** Simulation phase completed.

4. Work in Progress

- **Projects 1 & 3:** Testing phase ongoing.
- **Project 2:** Assembly of components in progress.

5. Outstanding Tasks

- Completion of component assembly (Project 2).
- Comprehensive physical testing across all projects.
- System validation and performance optimization.

6. Timeline Assessment

- All projects are currently **on schedule**.
- No delays have been reported at this stage.
- Expected completion timelines have not been formally specified.

7. Resources & Procurement

- **Resources utilized:** Antenna, servo motors, flight controller, GPS, telemetry module.
- There is need to procure more equipment.

8. Technical Challenges

- **Inconsistent power supply** and **poor internet network connectivity** at the FPV lab affecting workflow efficiency.



Mitigation Measures:

- There is urgent need to address infrastructure limitations.

10. Deliverables & Quality Assurance

- Outputs are currently **meeting required specifications**.
- Testing status:
 - Project 3: Simulation testing completed.
 - Projects 1 & 2: Physical testing yet to be completed.

11. Next Steps

- Completion of ongoing testing activities.
- Final assembly and integration (Project 2).
- Physical validation and system optimization across all projects.

12. Support Required from Management

- Provision of **consistent power supply**.
- Improvement in **internet connectivity** to support development and testing activities.
- Funds for the immediate procurement of needed items like 100 unit of 10" propellers.

14. Conclusion

The FPV Department is progressing steadily across all projects, with early-stage milestones achieved. Addressing infrastructure challenges, particularly power and connectivity, will be critical to maintaining momentum and ensuring timely project completion.

UNIT 6: ARMAMENT DEPARTMENT PROJECT STATUS REPORT

1. Project Overview

Project Title: Super Iron Hornet

2. Current Status



The project is currently at the **preparation stage for physical testing**, following completion of initial prototype development.

3. Work Completed

- Development and completion of **four (4) functional prototypes**.

4. Work in Progress

- No major active processes are currently ongoing pending the testing phase.

5. Outstanding Tasks

- Execution of physical testing.
- Validation of prototype performance.
- Transition to mass production.

6. Timeline Assessment

- The project is **behind schedule**.
- Delay is attributed to unavailability of required materials, affecting workflow continuity.
- Revised completion timeline is currently **inconclusive**.

7. Costing Status

- **Total expenditure to date:** ₦700,000
- No benchmark provided against the initial budget.
- Future cost implications remain **uncertain**, as cost are incurred as the project continues.

8. Resources & Procurement

- **Materials utilized:** Iron, explosive housing materials.
- Immediate procurement of needed materials from the details attached below.

9. Technical Challenges

- No significant technical challenges have been reported at this stage.

10. Risks Identified



- **Delays in procurement approvals** may further impact the timeline and production readiness.

Mitigation Measures:

- Requisitions have been submitted to management and attached in this report.
- Recommendations have also been forwarded to the R&D Department for further action.

11. Deliverables & Quality Assurance

- Outputs are currently **meeting required specifications**.
- No formal physical testing or validation results are available yet.

12. Next Steps

- Conduct physical testing of prototypes.
- Validate performance and durability.
- Implement design improvements aimed at reducing production time and cost.
- Initiate mass production phase.

13. Support Required from Management

- Approval of pending requisitions to enable testing and production activities.

14. Conclusion

The Armament Department has made solid progress with prototype development; however, **delays in procurement approvals are impacting project timelines**. Timely management intervention will be essential to move the project into testing and eventual mass production.

FIRST REQUISITION PLACED is displayed below

RESTRICTED



Hub360 Area 1
Suite 24 Dummec Plaza, Area 1
Garki FCT
Nigeria

Brch, Engr Habib, EIB group
Opposite philomarth university,kuje
Kuje FCT 900107
Nigeria

Pro-Forma Invoice # S18822

Issued Date
05/02/2026

Expiration
06/01/2026

Salesperson
ZEKELI UGBEDE

Description	Quantity	Unit Price	Taxes	Amount
[0146] Arduino NANO V3.0 with cable	5.00 Units	8,200.00	7.5%	₦ 38,139.53
[0896] Nrf24l01 1.1km Wireless module	5.00 Units	5,500.00	7.5%	₦ 25,581.40
[0206] 2.54mm Female SIL header	5.00 Units	450.00	7.5%	₦ 2,093.02
[0812] Brand New IRF3205 55V 110A	5.00 Units	650.00	7.5%	₦ 3,023.26
[0055] L7805CV	5.00 Units	280.00	7.5%	₦ 1,302.33
[0339] 10uf 25V electrolytic capacitor	10.00 Units	50.00	7.5%	₦ 465.12
[2371] 18650 Lithium-Ion Battery 3.7 V	10.00 Units	2,000.00	7.5%	₦ 18,604.65
[0546] 5mm red LED	10.00 Units	20.00	7.5%	₦ 186.05
[0829] 5mm Green led	10.00 Units	40.00	7.5%	₦ 372.09
[0539] vero board big size dotted	5.00 Units	1,000.00	7.5%	₦ 4,651.16
[0268] 10KΩ 1/4W resistor	5.00 Units	20.00	7.5%	₦ 93.02
[0287] 220Ω 1/4W resistor	10.00 Units	20.00	7.5%	₦ 186.05
[0518] Slide switch	5.00 Units	90.00	7.5%	₦ 418.60
[0244] 4.7KΩ 1/4W resistor	10.00 Units	20.00	7.5%	₦ 186.05
Home Delivery (Ab): Within 1-3 business days	1.00 Units	8,000.00		₦ 8,000.00

RESTRICTED



Hub360 Area 1
Suite 24 Dummec Plaza, Area 1
Gariki FCT
Nigeria

[0812] Brand New IRF3205 55V 110A	5.00 Units	650.00	7.5%	₦ 3,023.26
[2327] R13-507 16mm Red Non Locking Reset Switch	5.00 Units	550.00	7.5%	₦ 2,558.14
[2072] 3D Printer Filament (PETG, Black)	5.00 Units	24,000.00	7.5%	₦ 111,627.91
Untaxed Amount				₦ 220,511.64
VAT 7.5%				₦ 15,938.36
Total				₦ 236,450.00

2005081942
Hub360 circuits limited
Fairmoney



SECOND REQUISITION PLACED

DESCRIPTION	QUANTITY	UNIT PRICE	AMOUNT
Card board	50	3500	175,000
Transportation	-	-	100,000
Total	-	-	275,000

UNIT 7: HSE STATUS REPORT

The unit request for the procurement of the following Health, Safety, and Environment (HSE) materials and safety signages required for operational efficiency and to ensure compliance with safety standards within the working place.

The items needed are outlined below:

DESCRIPTION	QUANTITY	PRICE	Total
Mind your step caution sticker	50 pieces	#120 per	6k
Push to open sticker	10 pieces	120 per copy	1200
Machine safety rules sticker	4 copies	2k per copy	8k
Exit signage sticker	4 copies	1k per copy	4k
Notice board (3 by 4)	2		60k
Notice board pin	4		6000
TOTAL			#85,200

The total estimated cost for the above items is **#85,200**. These materials are essential for improving hazard communication, enforcing safety protocols, and maintaining a safe environment in line with HSE regulations.

UNIT 7: GENERAL WORKING ENVIRONMENT STATUS REPORT

The working conditions at the Briech UAS facility have significantly deteriorated over the past few months due to inadequate power supply, resulting in poor lighting and insufficient ventilation throughout the facility. All air-conditioning units in the main workshop are currently unserviceable, while the majority of the air-conditioning systems within the administrative block are also non-functional. In addition, a large number of the lighting fixtures are defective and require immediate replacement or a comprehensive assessment and overhaul of the lighting system.



Furthermore, the roofing of the main office within the Explosive Department has deteriorated beyond economic repair and requires complete replacement. The office is presently unoccupied as it poses safety risks and experiences severe water leakage during rainfall. Several other locations across the facility are also affected by roof leakages that require urgent attention to prevent further deterioration and disruption of operations.

Additionally, there have been recent sightings of reptiles within and around the facility premises, posing potential safety and health risks to personnel. This development highlights the need for immediate fumigation and environmental sanitation of the entire facility to eliminate potential habitats for reptiles and other harmful pests, thereby ensuring a safer working environment for staff.

RECOMMENDATIONS

Based on the current status of the ongoing research and development projects across the various departments of Briech UAS, the following recommendations are respectfully submitted for management's consideration:

1. **Prioritize Funding for Ongoing Projects:** Immediate approval and release of funds should be granted for the procurement of critical materials, equipment, software licenses, and consumables required by the various departments. Several projects have reached advanced design and development stages but remain stalled due to resource constraints.
2. **Improve Infrastructure and Working Conditions:** Urgent attention should be given to addressing the facility's power challenges, faulty air-conditioning systems, inadequate lighting, and deteriorating roofing structures. A conducive working environment is essential for maintaining staff productivity, protecting sensitive equipment, and ensuring operational efficiency.
3. **Provide Modern Development and Testing Equipment:** The acquisition of high-performance computers, testing hardware, fabrication tools, and workshop equipment should be prioritized to support the increasing complexity of the company's research and development activities.
4. **Fast-Track Procurement Processes:** Delays in procurement have emerged as a major obstacle affecting project timelines across multiple departments. Streamlining approval and procurement procedures will significantly improve project execution and delivery schedules.
5. **Strengthen Health, Safety, and Environmental Compliance:** The requested HSE materials and safety signages should be procured without delay. In addition, immediate fumigation and environmental sanitation of the facility should be carried out in response to the recent sightings of reptiles and other potential hazards within the premises.



6. **Invest in Staff Development:** Continuous technical training and capacity-building programs should be encouraged, particularly for newly onboarded personnel, to ensure the organization maintains a highly skilled workforce capable of supporting its long-term technological objectives.
7. **Establish a Dedicated R&D Support Budget:** Given the strategic importance of indigenous drone technology development, a dedicated budget line for research and development activities should be considered to ensure continuity, timely execution, and sustainability of innovation-driven projects.

