

REPORTS AND DOCUMENT CONTROL DEPARTMENT

90 DAYS OPERATIONAL PLANS

JUNE 2026

PRESENTED BY: NANCY CATHERINE MANU-EZEUKO

GROUP HEAD REPORT AND DOCUMENT CONTROL

CHALLENGES OF THE REPORT AND DOCUMENT CONTROL DEPARTMENT

- IT and TaskTrack
- Managers and Staff
- Late submission of the report
- Web reporting systems challenges

INTRODUCTION & APPROACH

This plan sets out a structured 90-day approach for stabilizing and improving the Document Control department, addressing four core issues identified at the outset: inconsistent processes, low platform (Task Track) adoption, cross-departmental coordination gaps, and delays in compliance reporting.

Phase 1 (Days 1–30)

WEEKS 1–2: AUDIT

Focus Area	Actions
Workflow Monitoring	Observe the document control workflow end-to-end: intake, review, approval, filing/distribution.
Task Track Audit	Fix configuration issues that make the software harder to use than the workaround.
Cross-Department Mapping	Liaise with Managers and department heads in providing a secondary point of contact (team leads or Communication personnel) to help with reminders and facilitate the registration and integration of their staff, as well as the use of the reporting platform.
Compliance backlog Inventory	▪ Identify departments and Subsidiaries with little or no compliance, identifying the root cause (missing data, approval bottleneck, unclear ownership, etc) and proffering a solution. ▪ Develop and implement a standardized template.

WEEKS 3–4

Focus Area	Actions
Interim Rule	Issue one simple stop-gap rule: all documents and approvals must route through Task Track, no more sending documents via email or WhatsApp only.
Coordination Resets	▪ Hold direct conversations with managers & department leads causing the most friction. ▪ Training of staff ▪ Initiate encryption keys to prevent authorization access

PHASE 2 (DAYS 31–60)

Focus Area	Actions
Task Track ReAnchoring	Establish the rule: if it is not logged in Task Track, it did not happen.
Accountability	Identify who creates the report, who's accountable for making sure the report is accurate and who approves the report. For example, if a report is late, who is to be held accountable, either the person sending the report or the person approving it?
Compliance Reporting Cadence	▪ Set internal deadlines several days ahead of real regulatory/organizational deadlines. ▪ Maintain a visible shared tracker on the reporting platform that identifies when a person does not send reports. This should be visible to both managers and the document control department.
Team Rhythm	Introduce short weekly or monthly check-ins (15–20 minutes) focused strictly on blockers, where the agenda is basically “finding out what’s stopping reports from being sent on the reporting platform”. A blocker is identified, flagged and taken offline with the right people. To also check if previous blockers have been resolved.

PHASE 3 (DAYS 61–90)

Focus Area	Actions
Adoption Review	▪ Compare current Task Track usage data against the Day 1 baseline. ▪ Address individual resistance directly.
SOP Retrospective	Run a short team retrospective on the new SOPs and templates — what is working, what is clunky.
Automation Opportunity	Identify one high-value automation — e.g, auto reminders for document review deadlines. A lightweight reminder workflow can meaningfully reduce recurring problems.
Results Reporting	Present a 90-day results summary to management: adoption metrics improved, SOPs in place, coordination model running.

EXECUTIVE SUMMARY (ONE PAGE)

Objective

Stabilize and modernize Document Control operations within 90 days by resolving process inconsistency, low system adoption, cross-department coordination gaps, and compliance reporting delays.

Approach

- Days 1–30: Diagnose root causes, clear the highest-risk compliance backlog, reset key department relationships.
- Days 31–60: Standardize via documented SOPs, RACI ownership mapping, and a re-anchored Task Track workflow.
- Days 61–90: Review adoption data, embed coordination rhythms, introduce one automation win, and report results.

EXPECTED OUTCOMES BY DAY 90

- Compliance backlog cleared or under active, tracked control.
- Documented SOPs in place for all core document control workflows.
- Clear ownership and accountability for all major cross-department document types.
- Measurable improvement in Task Track adoption versus Day 1 baseline.

WAY FORWARD

To address these challenges, the department will continue to strengthen communication with all subsidiaries, closely monitor compliance with reporting timelines, provide timely feedback on submitted reports, collaborate with the ICT team to enhance the efficiency of the web reporting platform, and promote greater accountability in report preparation and document management across the Group.

THANK YOU