

90-DAY STRATEGIC PLAN FOR ADVANCING AN ALREADY EXISTING PUBLIC SAFETY ANSWERING POINT (PSAP)

Background

The Public Safety Answering Point (PSAP) serves as the first point of contact for individuals seeking emergency assistance. It plays a significant role in receiving distress calls, gathering accurate information, and coordinating timely responses from emergency services such as police, fire and medical teams.

The Public Safety Answering Point (PSAP) facility has already been established, with the physical infrastructure and core technology in place. However, it is not yet fully operational due to the absence of a functional Call Centre and incomplete integration with emergency response agencies.

This 90-day strategy focuses on transforming the existing PSAP into a fully operational, technology-enabled emergency communication and dispatch

centre capable of providing 24/7 emergency services to the public and supporting all security and emergency response agencies.

Strategic Objectives

- Establish a fully functional Emergency Call Centre.
- Operationalize the PSAP on a 24/7 basis.
- Integrate all emergency and security agencies into one coordinated response platform.
- Deploy and optimize PSAP software solutions such as the **PSAP application**, **COMMAND OPS** and **CIGAS**
- Recruit and train competent personnel.
- Improve on the already existing Standard Operating Procedures (SOPs).
- Improve emergency response coordination and public safety.
- Launch public awareness and stakeholder engagement initiatives.

PHASE 1: ASSESSMENT AND PLANNING (DAY 1–30)

Week 1: Operational Assessment

Activities

- Conduct a comprehensive assessment of the existing PSAP facility.
- Review available ICT infrastructure and equipment.
- Assess current software installations.
- Identify operational gaps.
- Review staffing levels.
- Evaluate readiness of partner agencies.

Deliverables

- Operational Readiness Assessment Report
- Gap Analysis Report
- Risk Register

Week 2: Call Centre Design and Planning

Activities

- Design the Call Centre layout.
- Determine the required number of call-taking positions.
- Identify workstation requirements.

- Design supervisor and quality assurance stations.
- Define operational workflows.

Deliverables

- Call Centre Design Plan
- Equipment Requirements List
- Call Flow Design

Week 3: Stakeholder Coordination

Meet with:

- All uniformed agencies which include the police, military, NYSC, Airforce, Civil Défense, Road Safety and others
- Fire Service
- Emergency Medical Services
- Disaster Management Agency
- Telecommunications Providers
- ICT Partners
- Government Ministries

Objectives

- Confirm agency roles.

- Review communication protocols.
- Agree on dispatch procedures.
- Establish escalation pathways.

Deliverables

- Updated Stakeholder Matrix
- Communication Protocols
- Partnership Agreements

Week 4: Operational Planning

Develop:

- Implementation Roadmap
- Staffing Plan
- Training Plan
- Risk Mitigation Plan
- Maintenance Plan
- Operational Budget

PHASE 2: CALL CENTRE IMPLEMENTATION (DAY 31–60)

Week 5: Call Centre Setup

Install:

- Call-taking workstations.
- IP telephones
- Headsets
- Call recording system.
- Wall display screens
- Dispatch consoles.
- CCTV monitoring screens

Ensure:

- Ergonomic workstation design similar to 911 workstations.
- Redundant power supply
- Secure network connectivity

Week 6: Software Configuration

Configure:

- Dispatch Systems
- Improved configuration on the available PSAP software's such as **COMMAND OPS** and **CIGAS** to appeal to our uniform stakeholders.
- Incident Management System

- GIS Mapping
- Call Logging
- Automatic Number Identification (ANI)
- Automatic Location Identification (ALI)
- SMS and Email integration
- Dashboard reporting
- Call recording and playback.

Conduct functionality testing.

Week 7: Recruitment and Staffing

Recruit:

- Call Takers
- Dispatch Officers
- GIS Analysts
- ICT Support Officers
- Quality Assurance Officers
- Shift Supervisors
- Administrative Staff

Develop duty rosters for 24/7 operations.

Week 8: Staff Training

Although trainings will always be ongoing and continuous.

Train staff on:

- Emergency call handling
- Customer service
- Emergency call prioritization
- Incident classification
- Dispatch procedures.
- Radio communication
- Dispatch operation.
- GIS applications
- Stress management.
- Data protection
- Cybersecurity
- Crisis communication and management
- CPR coordination
- Basic First Aid

Conduct practical simulations and assessments.

PHASE 3: OPERATIONAL READINESS (DAY 61–90)

Week 9: System Integration and Testing

Test integration with:

- Proposed uniformed stakeholders.
- Fire Service
- Ambulance Service
- CCTV systems
- GIS platform
- Radio network
- Telephone network.
- SMS gateway

Conduct end-to-end testing for emergency scenarios.

Week 10: SOP Validation and Simulation Exercises

Conduct:

- Table-top exercises
- Fire emergency simulations.
- Medical emergency simulations
- Crime response simulations
- Flood and disaster drills.
- Multi-agency response exercises

Review and update SOPs based on lessons learned.

Week 11: Soft Launch

Operate the PSAP in a controlled environment.

Monitor:

- Call handling performance.
- Dispatch accuracy.
- Response times
- System uptime
- Staff performance
- Incident documentation

Implement corrective actions where necessary.

Week 12: Full Operational Launch

Officially commence 24/7 operations.

Launch a public awareness campaign through:

- Television
- Radio
- Newspapers
- Social media

- Community outreach
- Schools
- Religious organizations

Introduce the emergency contact number and educate the public on appropriate use.

Key Deliverables by Day 90

- Fully operational Emergency Call Centre.
- Trained and certified PSAP personnel.
- Integrated emergency response agencies.
- Functional Dispatch system.
- GIS-enabled incident management platform.
- Standard Operating Procedures implemented.
- 24/7 operational staffing.
- Quality assurance and performance monitoring framework.
- Public awareness campaign completed.
- Official commencement of emergency call-taking and dispatch services.

Expected Outcomes

- A fully operational PSAP providing continuous emergency call-taking and dispatch services.
- Improved coordination among security and emergency response agencies.
- Faster emergency response and dispatch times.
- Increased public confidence in emergency services.
- Enhanced situational awareness through GIS and real-time incident monitoring.
- Reliable performance reporting to support continuous improvement.

Key Performance Indicators (KPIs)

KPI	Target
Call Centre operational readiness	100%
Staff recruitment completed	100%
Staff training completion	100%
Average emergency call answer time	≤10 seconds

Dispatch time for Priority 1 incidents	≤60 seconds
System uptime	≥99.9%
Emergency agencies integrated	100%
SOP implementation	100%
Successful simulation exercises	≥95%
Public awareness campaign completion	100%

Success Factors

- Strong executive leadership and governance.
- Adequate funding and resource allocation.
- Effective collaboration with all emergency response agencies.
- Reliable ICT infrastructure and power supply.
- Skilled and motivated personnel.
- Robust Standard Operating Procedures.
- Continuous quality assurance and performance monitoring.
- Ongoing public education to encourage appropriate use of emergency services.

