

BRIECH HOSPITAL

MAIN BUILDING

- Second floor block work
- Plastering works
- Painting works
- Tiling works
- Ceiling works
- Screeding of all floors
- Plumbing piping works
- Installation of Plumbing Fittings and Accessories
- Electrical Cabling works
- Installation of Electrical lighting fittings and Accessories
- Fixing of Windows and window Accessories
- Fixing of Doors and Door Accessories
- Construction of Roof Carcas
- Aluminum Roof Covering works
- Casting of pillars, lintels and beams and lift cover(roof level)
- installation of lift
- Landscaping works



CAMON 40 Pro

23mm f/1.8 1/638s ISO50

BRIECH HOSPITAL

INVERTER HOUSE

COMPLETION STAGE

(REMAINING WORKS TO BE DONE)

Aluminum Roof Covering works

Ceiling works

Tiling works

Screeding works

Painting works

Plumbing piping works

Installation of Plumbing Fittings and Accessories

Electrical Piping works

Electrical Cabling works

Installation of Electrical lighting fittings and Accessories

Fixing of Windows and window Accessories

Fixing of Doors and Door Accessories

Landscaping works



CAMON 40 Pro

14mm f/2.2 1/433s ISO100

BRIECH HOSPITAL

EXTENSION 1

COMPLETION STAGE

(REMAINING WORKS TO BE DONE)

Aluminum Roof Covering works

Casting of the lift top

Roof Carcas works

Ceiling works

Tiling works

Screeding works

Painting works

Installation of Plumbing Fittings and Accessories

Electrical Cabling works

Installation of Electrical lighting fittings and Accessories

Fixing of Windows and window Accessories

Fixing of Doors and Door Accessories

Landscaping works

Installation of Lift



CAMON 40 Pro

23mm f/1.8 1/817s ISO50

Atlantic

BRIECH HOSPITAL

EXTENSION 2

COMPLETION STAGE

(REMAINING WORKS TO BE DONE)

Aluminum Roof Covering works

Casting of Lift top

Ceiling works

Tiling works

Screeding works

Painting works

Installation of Plumbing Fittings and Accessories

Electrical Piping works

Electrical Cabling works

Installation of Electrical lighting fittings and Accessories

Fixing of Windows and window Accessories

Fixing of Doors and Door Accessories

Installation of Lift

Landscaping works



GAS PLANT BUILDING

COMPLETION STAGE

(REMAINING WORKS TO BE DONE)

Aluminum Roof Covering works

Dressing of Doors and windows

Ceiling works

Tiling works

Screeding works

Painting works

Plumbing Piping works

Installation of Plumbing Fittings and Accessories

Electrical Piping works

Electrical Cabling works

Installation of Electrical lighting fittings and Accessories

Fixing of Windows and window Accessories

Fixing of Doors and Door Accessories

Landscaping works



CAMON 40 Pro

23mm f/1.8 1/928s ISO52

JANITOR'S LOUNGE

COMPLETION STAGE (REMAINING WORKS TO BE DONE)

Ceiling works

Tiling works

Screeding works

Painting works

Plumbing piping works

Installation of Plumbing Fittings and Accessories

Electrical Cabling works

Installation of Electrical lighting fittings and Accessories

Fixing of Doors and Door Accessories

Landscaping works



CAMON 40 Pro

23mm f/1.8 1/595s ISO50

SECURITY POST 2

COMPLETION STAGE (REMAINING WORKS TO BE DONE)

Ceiling works

Tiling works

Screeding works

Painting works

Plumbing piping works

Installation of Plumbing Fittings and Accessories

Electrical Cabling works

Installation of Electrical lighting fittings and Accessories

Fixing of Doors and Door Accessories

Landscaping works



BRIECH HOSPITAL

MOTHER AND CHILD



CAMON 40 Pro

23mm f/1.8 1/2985s ISO244

FORMER INVERTER HOUSE

COMPLETION STAGE (REMAINING WORKS TO BE DONE)

Ceiling works

Tiling works

Screeding works

Painting works

Plumbing piping works

Installation of Plumbing Fittings and Accessories

Electrical Cabling works

Installation of Electrical lighting fittings and Accessories

Fixing of Doors and Door Accessories

Landscaping works



CAMON 40 Pro

23mm f/1.8 1/710s ISO50

Atlantic

FORMER GENERATOR HOUSE

COMPLETION STAGE

(REMAINING WORKS TO BE DONE)

Aluminum Roof Covering works

Ceiling works

Tiling works

Screeding works

Painting works

Plumbing Piping works

Installation of Plumbing Fittings and Accessories

Electrical Piping works

Electrical Cabling works

Installation of Electrical lighting fittings and Accessories

Fixing of Windows and window Accessories

Fixing of Doors and Door Accessories

Landscaping works



CAMON 40 Pro

23mm f/1.8 1/710s ISO50

Atlantic