

Six-Month Administrative & Operational Readiness Plan

 Kuje, FCT Abuja | 91 Wards

 July – December 2026

 Presented by: Joy Abraham



OVERALL GOAL

To successfully transition Briech Hospital from construction phase to a fully licensed, staffed, equipped, and operational world-class healthcare facility ready for commissioning and patient care.



Licensed
& Governed



Staffed
& Trained



Ready for
Commissioning



KEY OBJECTIVES

- **Establish hospital governance framework**
- **Develop policies and procedures**
- **Create operational structure**

✓ ACTIVITIES

- Develop Hospital Organizational Structure
- Create Departmental Framework (Admin, HR, Finance, Nursing, Medical, Lab, Radiology, Pharmacy, ICT, Facility Mgmt.)
- Develop HR Manual, Procurement, Financial & Infection Control Policies, Patient Safety Policy, Staff Handbook
- Create annual budget

 DELIVERABLES

Governance structure approved

Operational policies completed

Budget framework developed



KEY OBJECTIVES

- **Coordinate construction completion**
- **Plan equipment installation**

✓ ACTIVITIES

- Weekly construction review meetings
- Facility inspection: Emergency Dept, ICU, Operating Theatre, Wards, Lab, Pharmacy, Radiology, Admin Offices
- Finalize medical equipment list & procurement planning
- Utility readiness: Water, Electricity, Internet, Oxygen system, Backup power



DELIVERABLES

Facility readiness report

Equipment procurement schedule



KEY OBJECTIVES

- **Build hospital workforce**

✓ ACTIVITIES

- Recruit Clinical Staff: Medical Director, Consultants, Medical Officers, Nurses, Pharmacists, Lab Scientists, Radiographers
- Recruit Non-Clinical Staff: HR, Finance, ICT Managers, Customer Service Officers, Security, Cleaners
- Conduct staff interviews & issue appointment letters



DELIVERABLES

60% key positions filled

**Recruitment database
established**



KEY OBJECTIVES

- **Prepare staff for operations**

✓ ACTIVITIES

- Employee onboarding programs
- Develop SOPs, clinical pathways & emergency protocols
- Training: Customer service, Patient safety, Infection prevention, Workplace ethics
- Establish Electronic Medical Records (EMR) & Hospital Information System (HIS)



DELIVERABLES

Staff orientation completed

Digital systems installed



KEY OBJECTIVES

- **Achieve regulatory readiness**

✓ ACTIVITIES

- Obtain: Hospital operating license, Pharmacy approvals, Laboratory approvals, Radiation licenses
- Conduct: Mock patient admission, Emergency drills, Fire drills, Clinical simulations
- Perform internal audits



DELIVERABLES

Compliance report completed

**Operational readiness
scorecard**



KEY OBJECTIVES

- Prepare for official opening

✓ ACTIVITIES

- Final equipment testing & staffing review
- Medical consumables procurement
- Marketing campaign & community sensitization
- VIP stakeholder engagement
- Commissioning event planning



DELIVERABLES

Launch readiness certification

Official opening plan

Key Administrative Priorities



Human Resources

- Recruit ~98–120 staff
- Performance management system
- Training calendar



Finance

- Billing structure
- Insurance partnerships
- Budget monitoring system



ICT

- EMR deployment
- CCTV installation
- Network infrastructure



Customer Experience

- Reception workflow
- Patient feedback system
- Call center setup



Branding & Marketing

- Website launch
- Social media presence
- Corporate partnerships
- Community outreach

Six-Month Readiness Timeline

July – December 2026



Expected Outcomes



**By December 2026,
Brieche Hospital will be...**

**Fully completed and
equipped**

**Fully licensed and
compliant**

**Staffed with qualified
professionals**

**Digitally enabled with
EMR/HIS**



**Operationally tested
and ready**

**Leading healthcare
institution in FCT and
Africa**



Thank You

Brieche Hospital — Leading the Way in Patient Care

Presented by: Joy Abraham | Hospital Administrator

Kuje, FCT Abuja | July – December 2026