

Bright FM 90-Day Action Plan

Purpose: This document outlines Bright FM's key priorities, actionable milestones, and expected outcomes for the next 90 days. The objective is to provide with a clear framework to track progress, measure impact, and support continuous improvement.

The focus of this plan is not only on activities but on measurable progress ensuring that every effort contributes towards building a stronger radio brand, improving audience connection, strengthening content quality, and creating a stronger foundation for commercial growth.

90-Day Strategic Focus

Over the next quarter, Bright FM will focus on four key areas:

1. Strengthening content quality and programme identity.
2. Improving audience engagement and brand visibility.
3. Building stronger commercial opportunities through better programme packaging.
4. Improving internal structure, accountability, and performance tracking.

Strengthening the Team to Support Bright FM's Growth

As Bright FM begins this next phase of growth, it is important to understand that achieving the goals in the 90-day action plan will require more than just good ideas and programmes. It will require the right people with the right skills to help bring those plans to life.

Radio is a business built around people. The presenters, producers, and marketing team are the ones who create the connection between the station, listeners, and advertisers. A strong station is not only about having airtime; it is about having people who understand how to create engaging content, build relationships, and grow the brand.

While the current team has continued to support the operations of the station, there is a need to strengthen the team with additional experienced hands who can help Bright FM achieve its growth targets.

To support this direction, Bright FM will require:

1. Two (2) Radio Marketers

The addition of dedicated radio marketers will help the station become more active commercially.

Their responsibilities will include:

- * Reaching out to potential advertisers and business partners.
- * Creating relationships with organisations that can work with Bright FM.
- * Finding sponsorship opportunities for programmes and segments.
- * Helping the station become more visible in the market.
- * Supporting efforts to increase revenue.

At the moment the station requires more than waiting for adverts to come in. It requires people who actively go into the market, present the value of the station, and build long term relationships with brands.

2. Two (2) Experienced Radio Presenters

The addition of experienced presenters will help improve the quality and identity of Bright FM's programmes.

They will support:

- * Better programme delivery.
- * More engaging conversations with listeners.
- * Stronger storytelling.

- * Development of fresh programme ideas.

- * Improving the overall sound and professionalism of the station.

Experienced radio professionals will also help transfer knowledge and improve the confidence and skills of existing team members.

Why This Is Important

The goals set for the next 90 days improving content, growing the audience, increasing visibility, and creating more commercial opportunities can only happen when the station has the right support structure.

This is not just about adding more staff. It is about bringing in the skills needed to help Bright FM grow into a stronger and more competitive radio brand.

Investing in the right people will help Bright FM create better programmes, connect more deeply with listeners, attract advertisers, and build a stronger future.

1. Content Improvement & Programme Strengthening

Actions: Review existing programmes, improve segment structure, strengthen storytelling, and encourage better programme preparation.

Timeline: Month 1-3

Measurement: Improved programme consistency, better content planning, listener feedback, and stronger programme identity.

2. Audience Growth & Engagement

Actions: Increase audience interaction, promote programmes more effectively, and create more relatable content based on listener interests.

Timeline: Month 1-3

Measurement: Increased listener participation, improved social media engagement, and stronger audience connection.

3. Programme Branding & Commercial Packaging

Actions: Identify programmes with sponsorship potential and develop clearer value propositions for advertisers.

Timeline: Month 1-3

Measurement: Number of sponsorship proposals developed, advertiser engagement, and commercial discussions initiated.

4. Digital Presence Improvement

Actions: Extend radio content beyond traditional broadcasting through online content sharing and audience engagement.

Timeline: Month 1 - 3

Measurement: Increased digital visibility, content consistency online, and improved online audience interaction.

5. Internal Performance Improvement

Actions: Improve coordination between programming, news, engineering, and management teams through clearer responsibilities and reporting.

Timeline: Month 1 - 3

Measurement: Better workflow, timely reporting, improved accountability, and stronger teamwork.

Quarterly Framework

Area	Expected Milestone	Success Indicator	Review Period
Programming	Improved programme quality	Content reviews and programme performance	Monthly

Audience	Stronger listener engagement	Feedback, interaction, digital activity	Monthly
Commercial Growth	More sponsorship opportunities	Proposals and advertiser conversations	Quarterly
Operations	Improved internal coordination	Reports and accountability checks	Monthly

Closing

The next 90 days represent an important growth period for Bright FM. The goal is to move from simply producing programmes to building a stronger media brand that listeners trust and businesses see value in.

This action plan provides a practical roadmap for measuring progress, identifying areas of improvement, and ensuring that every effort made contributes towards the long-term success and sustainability of Bright FM.